# ICH Q12 IWG Work Plan June 01, 2020

Topic Adoption date: March 2020

Rapporteur: Ms. Ashley Boam - FDA, United States

Regulatory Chair: Ms. Nanna Kruse – EC, Europe

Last Face-to-Face Meeting: n/a

### 1. Key milestones

## 1.a. Current status of key milestones

Past	
completion date	Milestone
Mar. 2020	Concept Paper endorsement

## 1.b. Future anticipated key milestones

Expected future completion date	Milestone
Nov. 2020	Completion of training materials and submission for posting
Spring 2021	Initiation of training activities

### 2. Timeline for specific tasks

Beginning date	End Date	Task / Activity	Details
Apr. 2020	Apr. 2020	IWG meeting via teleconference and exchange of proposed training slides via email	Continue discussion of proposed training slides.
May. 2020	May. 2020	IWG meeting via teleconference and exchange of proposed training slides via email	Continue discussion of proposed training slides. Gain IWG alignment on certain modules.

Jun 2020	Jun 2020	IWG meeting via teleconference and exchange of proposed training slides via email	Continue discussion of proposed training slides. Gain IWG alignment on certain modules.
Jul. 2020	Jul. 2020	IWG meeting via teleconference and exchange of proposed training slides, narrative text, and case studies via email	Continue discussion of proposed and gain alignment on training slides, narrative text, and selection of additional examples to be included in training materials.
Sep. 2020	Sep. 2020	IWG meeting via teleconference and exchange of narrative text and case studies via email	Continue discussion of proposed narrative text and case studies.
Oct. 2020	Oct. 2020	IWG meeting via teleconference to discuss narrative text and case study revisions and plan agenda for November F2F meeting	Continue discussion of any outstanding comments on narrative text and case studies. Finalize agenda for Nov 2020 meeting.