

ICH Q2(R2)/Q14 EWG Work Plan

February 10, 2020

Topic Adoption date: *June 2018*

Rapporteur: *Dr. Yukio Hiyama - MHLW/PMDA, Japan*

Regulatory Chair: *Dr. David Keire - FDA, United States*

Last Face-to-Face Meeting: *Singapore, November 2019*

1. Key milestones

1.a. Current status of key milestones

Past completion date	Milestone
<i>November 2018</i>	<i>Concept Paper and Business Plan endorsements</i>
<i>June 2019</i>	<i>Structured texts for Q2(R2) and Q14</i>
<i>November 2019</i>	<i>Coordinated drafts of Q2(R2) and Q14</i>

1.b. Future anticipated key milestones

Expected future completion date	Milestone
<i>April 2020</i>	<i>Drafts of Q2(R2) and Q14 for intra party consultation</i>
<i>May 2020</i>	<i>Step 1 sign-off, Step2a/b endorsement</i>
<i>June-December 2020</i>	<i>Public Consultation Period</i>
<i>June 2021</i>	<i>Step 4 adoption</i>

2. Timeline for specific tasks

Beginning date	End date	Task / Activity	Details
<i>November 2019</i>	<i>March 2020</i>	<i>A series of sub team Web/telephone conferences</i>	<i>Prepare draft Q2(R2) and Q14 documents for review within Member/Observer parties</i>